
QUARTERLY REPORT JULY TO SEPTEMBER 2014/SUMMARY 

The Agro-business-Induced Economic Growth (Agro-BIG) Programme is an Agricultural 

Development programme using the Value Chain Development Approach to develop selected 

agricultural value chains in Amhara National Regional State (ANRS), more specifically in 

Mecha and Fogera Woredas.  

 

This report captures the progress of the programme in the third quarter (July-September) of this 

fiscal year. Following this summary and introduction section, programme accomplishments will 

be discussed by component.  The second section focuses on programme management and 

outlines both the physical and financial accomplishments of the programme.  This section also 

describes the major M&E activities performed at all levels.  Updates on the constraints and 

opportunities are bullet pointed in the third section while the last section draws conclusions and 

recommendations. The annexes provide detailed information about programme budget 

utilization, a follow up on the annual work plan and Technical Assistance provided to Agro-BIG 

programme implementing offices.  

 

Facilitate collaboration:  During the reporting period an assessment to identify potential 

partners has been conducted in Fogera Woreda.  Accordingly, partner organizations and 

businesses have been identified. A forum which gathered all these identified business and 

supporting government organizations has been organized in Debre Tabor town. The forum was 

attended by a total of 84 (6 female) participants.  Preparations are underway to carry out a similar 

activity in Mecha Woreda. 

 

Seed supply: About 35,000 mini tubers (around 4 quintals) of improved potato variety called 

Gudene is produced under screen house and they are stored at diffused light stores for sprouting.  

Two improved varieties namely Belete and Gudene are under multiplication using insect proof 

screen houses and they are at good vegetative stage which will be harvested soon.  

 

Skill training: Skill training has been organized in both Mecha and Fogera for four days for 

selected potato and onion wholesale and retail traders and few emerging processors at Dangila 

and Debre Tabor towns, respectively.  In Mecha, 17 participants (7 female) while in Fogera 33 

participants (10 female) attended the training.  

 

Experience sharing visits: KIP office has organized and conducted a day long experience 

sharing visit to selected farmers (13) and field agronomists (12) to the Guna mountain area 



where seed potato production is dominant. The objective is to create sustainable market linkages 

between these seed potato producers (as suppliers) and ware potato producers in Mecha. 

 

Public sector capacity building: Having gone through the government procurement process, 25 

SUZUKI motorbikes (i.e. 14 for Fogera and 11 for Mecha) are procured and handed over to the 

respective WoFEDs. The motor bikes are distributed based on priorities set by the Woreda SC. 

The objective is just to partially address the transportation problem encountered by partner 

implementing bodies. 

 

Access to Finance and Financial Services:  

� A total of 40 concept notes were received for Agro-BIG’s requested contribution of 40.5 

million Birr. 12 concept notes for a contribution of 9.1 million Birr by Agro-BIG were 

approved by the Woreda steering committees for the next stage (i.e., preparation of full 

proposals. 

� A total of 100 Value Chain Fund concept notes were received for Agro-BIG’s requested 

contribution of 6.2 million Birr.  Of which, 83 concept notes for a total contribution by Agro-

BIG of 3.9 million Birr were approved by the Woreda Steering Committees for the next stage 

of preparation of full proposals.  

� A total of 20 Matching Grant Fund concept notes were received for Agro-BIG’s requested 

contribution of 27.9 million Birr.  Of which, 10 concept notes were approved by the Woreda 

Steering Committees for the next stage of preparation of full proposals.  

� Agreements between Agro-BIG and ACSI as well as ACSI and the technology provider, 

MOSS have been signed for introduction of M-birr mobile money transfer. The MOSS team 

has started the M-birr implementation programme which will last for 14 weeks and end in 

January 2015.  

� Preparations have been made to support ACSI’s Training and Research Centre to implement 

several training programmes involving farmer family financial literacy, management 

upgrading of Rural Savings and Credit Cooperatives, product development in savings 

promotion/life insurance for farmers, stakeholder awareness of VC finance and AgroBIG 

grants as well as exposure visit by ACSI staff on value chain finance.   

� ACSI and Agro-BIG have already started preparations of Loan Fund Guidelines to be used 

for training of ACSI branch staff and to inform potential applicants. 

 

Budget reallocation: In the reporting quarter, the Agro-BIG Team reviewed the last eight 

months accomplishment.  The team has followed a very rigorous procedure to come up with 



suggestions for budget revision/re-allocation.  The budget re-allocation proposal was presented 

to the Supervisory Board on September 18 meetings and approved.   

 


